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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 419 Date: 19-Oct-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 771

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared the GPS equipment and planned for todays survey. Also Roman checked with ABF personnel
prior to obtaining access onto the catwalks as it is a restricted area on the jobsite.
- Used GPS equipment to survey the tramway support beams on the south main and backspan catwalks
with the assistance of Roman Granados. The survey was done to check the current position of the
catwalks as they relate to the first cable strand placement. Also placed/staked out points on the timber
treads near points 24S and 80S. The coordinates used were the local bridge dimensions from Drawing
DE441BU of Submittal 2447R0. Roman and myself continued to discuss and develop procedures for
surveying the first cable strand.
- Began to process the information gathered today.

Attachment

OBG lift 14E placed onto the cradle set on the E-Line temporary truss
seen from a crewboat on the water.

The Left Coast Lifter in the process of erecting OBG lift 14E seen
from the tower saddle.
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The steep slope of the E-Line backspan catwalk looking towards the
tower.

The Left Coast Lifter in the process of erecting OBG lift 14E seen
from the lower 1/3 section of the E-Line mainspan catwalk while

surveying.

The Left Coast Lifter in the process of erecting OBG lift 14E seen
from the E-Line mainspan catwalk support.

OBG lift 14E placed onto the cradle set on the E-Line temporary truss
seen from the bottom of OBG lift 13W.

The Left Coast Lifter in the process of erecting OBG lift 14E onto the
cradle set on the E-Line temporary truss seen from YBI.
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